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Vendor:
Region/Locality:

Period:

Task Locality
%

Complete
Total
Hours

Hours
this period

Comments

Phase I
(10)T-Mobile PSAP Profile Dinwiddie 1.25 Complete/Sign/Copy/Mail
(10)T/Cs Correspondence W/Stakeholders Dinwiddie 4 Tower/Routing Information
(10)Correspondence w/WSPs Dinwiddie 1 Re: Phase I testing timeline
(10)Revise Tasking Gant chart Dinwiddie 1 For delivery to PSAP
(10)T/C w/Dan Bartel - TCS Farmville 0.25 Info Confirmation
(10)T/C Correspondence on-site w/Gilbert Farmville 2 Re: Intrado Boundary map
(10)Review PSAP Checklist Farmville 0.75 For final tasking
(11)T/C Correspondence w/Gilbert Wood Farmville 0.75 Re: Project Mgmt. E/M
(10)T/Cs Correspondence w/WSPs Region 1 Re: Phase I testing timeline

Phase II
(7)T/C Correspondence  On-site w/Randy Leonard Amelia 2.5 Re: ALI upgrade/Parameter Changes
(10)T/C w/PSAP Amelia 0.5 Re: Map development/Timelines
(10)T/C w/Jen Renhart - GeoComm Amelia 0.25 Re: WSP Contact info
(10)Review PSAP Checklist Amelia 0.5 For final tasking
(4)T/C w/PSAP Coordinator Brunswick 0.5 F/U on recorder maint.
(10)Prep for Phase II testing Brunswick 0.5 Nextel
(10)T/Cs Correspondence w/Stakeholders Brunswick 8.25 Re: Nextel Towers #1096/#1089
(10)Coordinate w/Intrado Brunswick 5.5 Updates/Schedules
(10)Review PSAP Checklist Brunswick 1.5 For final tasking
(10)T/C Correspondence w/WB Brunswick 0.5 Re: Instructions
(14)On-site for Phase II testing Brunswick 4 Nextel
(11)Correspondence w/Lisa Meyers Charlotte 0.25 Re: Regional Meeting
(10)Coordinate Phase II testing Cumberland 2.75 USCC
(10)Follow up Phase II testing Cumberland 2 USCC
(14)On-site for Phase II testing Cumberland 6 USCC
(7)T/C Correspondence w/David Jolly Dinwiddie 0.75 Re: ALI upgrade/Parameter Changes
(10)T/C w/Gilbert Farmville 0.5 Re: Mapping Installation
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(10)Review PSAP Checklist Halifax 0.75 For final tasking
(10)T/Cs w/PSAP Halifax 1 Re: Mapping Vendor selection/Installation
(10)Correspondence w/Linda Mecklenburg 0.5 Re: Managers Meeting
(11)T/C w/Linda Cage Mecklenburg 0.25 Re: Project Mgmt. E/M
(1)T/Cs Correspondence w/Chris Hardesy Nottoway 0.75 Re: Mapping Contract
(5)Review of Mapping Contract Nottoway 3 Re: Phase II 
(10)T/C w/Kim - Intrado/Sheriff Parrish Nottoway 3 Re: Boundary Map
(10)Review PSAP Checklist Nottoway 1.25 For final tasking
(7)T/C w/Lynn - Verizon Region 0.75 Re: ALI upgrade/Parameter Changes
(10)Update Quick Reference Report Region 4 With most current updates/changes
(10)Update Service Request Tracker Region 0.5 With most current updates/changes
(10)Update Phase II testing schedule Region 0.5 With most current updates/changes
(10)Update Deployment Tracker Region 0.25 With most current updates/changes
(10)Review PSAP Checklist Region 5 For final tasking
(10)Coordinate documentation Region 1.75 Re: PSAP Phase II issues/Prep for 05
(10)Planning meetings Region 0.5 Status/updates/tasking/FU
(10)Planning meetings Region 5 Re: Remaining Implementation issues
(10)Verify routing testing results Region 3.75 Make necessary corrections
(10)Correspondence w/Ned Awad Region 0.25 Regional PSAPs
(10)Correspondence w/PSAPs/Cingular Region 1 Re: Accuracy testing
(10)Correspondence w/WSPs Region 0.75 Re: New contact info
(10)Review Mapping Issues Region 6.75 Plan for completion
(10)Correspondence w/Stakeholders Region 6 Re: Project Mgmt. E/M
(11)Attend Wireless Board Meeting Region 1.5
(11)Southside Regional Meeting Region 6.25 Prepare/Agenda/Notify/Conduct/Follow up
(11)Monthly Newsletter Region 8.25 Create/Format/Mail
(12)Daily and Monthly Activity reports Region 14.5 Enter information/calculate hours/review
(12)End of Year Summary Reports Region 6.75 For PSAP Coordinator/Training Rep.

0 133.25
Per Steve Marzolf
Phase I Approved Hours for Amelia County
(SM1) Coordinating & Scheduling Testing w/Nextel
Correspondence w/Cara - Intrado re: Testing contact and timeline 0.75
(SM2) Review Nextel Request for 6mo. Compliance
Review Phase I Service request 0.25
(SM3) Ensure mutual aid agreements are in place for E-911
T/Cs Correspondence w/Randy and David Jolly - Dinwiddie re: signing of Mutual Aid Agreement 1.25
Phase II Approved Hours for Amelia County
(SM2) Request timeline for the map data and coordinate installation of mapping equipment
T/C and Correspondence w/Bruce and Megan - Timmons re: Mapping data status and timelines 0.75
Phase I Approved Hours for Dinwiddie County
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(SM1) Schedule Phase I Testing (7) Carriers
T/C w/Cara - Intrado re: Nextel testing schedule 0.5
(SM2) Complete WSP surveys for all carriers
T/Cs w/WSPs re: needed PSAP Profile Surveys 0.75
(SM3) Verify Tower sites and complete routing sheets
T/C Correspondence w/Ineke - TCS re: Traffic Plans 1.75
T/Cs Correspondence w/Intrado/ Ned Awad - Sprint/AlltelNextel re: Traffic Plans 3.75
Reviewed and verified all current sites and routing 2
(SM4) Training Communications Officers on ALI screen formats and Phase I Testing
T/C w/David Jolly re: Coordination of Phase I training for dispatchers 0.5
Prepared for training 1
Phase II Approved Hours for Dinwiddie County
(SM3) Review and verify tower sites and routing sheets for changes/modifications
Logged new Verizon tower #160 0.25
(SM4) Training for communication officers on Phase II testing and ALI screen format
T/C w/David Jolly re: Coordination of Phase II training for dispatchers 0.25
Phase I Approved Hours for the Town of Farmville
(SM1) Follow -up to schedule testing for Phase I
Follow-up on schedules for Phase I testing 1.25
T/C w/Bob Laymen re: Phase I testing the end of Feb. 2005 0.25
T/C w/Karl - TCS re: USCC Phase I testing the end of Feb. 2005 0.25
(SM2) Complete WSPs surveys
T/Cs w/WSPs re: PSAP Profile Surveys 0.5
(SM3) Verification all  tower sites and routing sheets
Reviewed verified all current sites and routing 2
(SM4) Training for communication officers on Phase I testing and ALI screen format
T/C w/Gilbert re: Training 0.25
Phase II Approved Hours for the Town of Farmville
(SM2) ALI upgrades need to be verified
Correspondence w/Emmy - Sprint re: ALI upgrade status 0.25
(SM5) Coordination of Phase II testing schedules
On-site w/Gerry/Gilbert re: installation timelines for the release of Phase II service request letters 2
Follow-up from on-site meeting 1
Conference call w/InterAct/Gerry/Gilbert re: release of Phase II service request letters 1
Phase II Approved Hours for Halifax County
(SM1) Coordinate with Shield on the building of the mapping data
T/C w/Allen re: World View building Map data 0.25
(SM2) Request timeline for the map data and coordinate the installation of the mapping equipment
T/C and Correspondence w/Allen re: Timelines of Map data completion 0.25
(SM3) Phase II request for service letters
Draft and Mail Phase II Service Request letters 1
(SM4) ALI upgrades need to be verified
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Correspondence w/Emmy re: Phase II ALI upgrade status 0.25
Phase I Approved Hours for Nottoway County
(SM1) Phase I testing with Nextel and Sprint
T/C and Correspondence w/Cara - Intrado re: testing contact 0.5
(SM2) Review Phase I service requests to ensure deployment within six (6) month window
Review and Update Phase I Service Requests Letters for timelines 0.25
(SM4) Training of Communications officers on Phase I
On-site to deliver Training Disks 0.5
Phase II Approved Hours for Nottoway County
(SM1) Follow-up on GeoComm Mapping contract P.O.
Draft review questions for GeoComm needs 1.25
(SM2) Coordinate Mapping data and MSAG with Anderson & Assoc. and GeoComm
Draft review questions for Anderson & Assoc. re: timelines 1
Obtain contact info for new contact at Anderson & Assoc. 0.25
T/C w/Jeff Bunting - Anderson & Assoc. re: Status of Mapping Data 0.25
(SM3) Develop installation schedule
Draft review of installation schedule needs 1
(SM8) Review and verify all tower sites and routing sheets
Logged New Verizon Tower #160 0.25
Reviewed routing for Triton # 503, Nextel #1710, Alltel #437 @ Sheriff's request 1.5
Correspondence w/Cara - Intrado re: Re-routing all sectors 0.25
Reviewed verified all current sites and routing 2
Special Meeting Request for Nottoway
T/Cs to coordinate meeting time and agenda 1
On-site for meeting w/Sheriff Parrish and County Official 3
Follow-up from on-site meeting 1.25

38.5

0 171.75

0 0

Issues of Importance

Completed Tasks
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